

CHANGE ORDER NO. 1
CITY OF CROSSVILLE
SEWER COLLECTION SYSTEM IMPROVEMENTS PROJECT

CONTRACTOR:

W & O Construction Co., Inc.
150 Construction Drive
Livingston, TN 38570

OWNER:

City of Crossville
392 North Main Street
Crossville, TN 38555

ENGINEER:

Field's Engineering Consultant Services, LLC
77 Cother Street
Crossville, TN 38555

REQUEST:

1) To replace the C-900 DR25 8-inch pressure sewer pipe with C-900 DR14 pipe as per the request of the City of Crossville; and, 2) Due to the pipe change, the Contractor requests an adjustment in the contract time by 2 weeks or 14 calendar days with an amended commence work date of May 6, 2013 and an amended completion of work date of August 3, 2013.

ITEM DESCRIPTION

1,193 ft. C-900 DR25 8-Inch Pressure Sewer with all Applicable Appurtenances
1,193 ft. C-900 DR14 8-Inch Pressure Sewer with all Applicable Appurtenances
TOTAL PRICE DIFFERENCE

PRICE

-\$78,000.00
\$82,986.74
\$4,986.74

Total Contract Amount as previously executed April 9, 2013

\$235,000.00

TOTAL AMENDED CONTRACT AMOUNT WITH CHANGE ORDER NO. 1

\$239,986.74


APPROVALS



W & O Construction Co., Inc.

4/25/2013

Date



Field's Engineering Consultant Services, LLC

4/26/2013

Date

City of Crossville

Date