

Project Change Order No. 1

| | |
|---|--|
| Project: CoLinX Crossville Distribution Center Site Expansion Project | Contract: General for Entire Project |
| Owner: City of Crossville | Owners Contract No.: |
| Contractor: Plateau Excavation, Inc. | Engineer's Project No.: 12016 |
| Date of Issuance: | Effective Date: |

You are directed to make the following changes in the Contract Documents:

Description: Adjust contract time by 30 days to compensate for additional time required on additional undercut encountered. Compensate for 42 hours of hammering previously disturbed oversized material. Increase Schedule II allowance for Construction Testing and Observation.

| ITEM # | DESCRIPTION | UNIT | QUANTITIES | | OVER + UNDER - | CONTRACT PRICE | ITEM TOTAL ADJ. |
|---|---------------------------|------|------------|-------|-------------------|-------------------|--------------------|
| | | | ORIG. | PROP. | | | |
| BID SCHEDULE II | | | | | | | |
| Construction Testing and Observation | | | | | | | |
| 01011-002-B | Allowance | LS | 1 | 1.6 | 0.6 | \$20,000.00 | \$12,000.00 |
| Hammer -B | Hammer Hours Compensation | HR | 0 | 42 | 42 | \$275.00 | \$11,550.00 |
| TOTAL INCREASE/DECREASE IN CONTRACT: | | | | | | | \$23,550.00 |

Reason for Change Order:

Adjust contract time by 30 days to compensate for additional time required on additional undercut encountered. Compensate for 42 hours of hammering previously disturbed oversized material. Increase Schedule II allowance for Construction Testing and Observation.

Attachments:

None

| CHANGE IN CONTRACT PRICE: | | CHANGE IN CONTRACT TIME: | | |
|---|-----------------------|---|---------------------------|----------------------------|
| Original Contract: | \$1,747,006.31 | | Substantial Completion | Ready for Final Payment |
| Net Change from Previous Change Orders: | | | | |
| No. <u>0</u> to No. <u>0</u> | \$0.00 | <i>Original Contract Time:</i> | 120 | 150 |
| Contract Price prior to this Change Order: | \$1,747,006.31 | Net Change from Previous Change Orders | 0 | 0 |
| Net Change of this Change Order: | \$23,550.00 | Contract Time Prior to this Change Order | 120 | 150 |
| Contract Price with all approved Change Orders: | \$1,770,556.31 | Net Change of this Change Order | 30 | 30 |
| | | <i>Contract Time with all Change Orders</i> | 150 | 180 |

RECOMMENDED:

By: _____
 Mr. Chuck F. Burgess, P.E.
 Environmental & Civil Engineering
 Services


Date: _____

APPROVED:

By: _____
 Owner
 City of Crossville

Date: _____

ACCEPTED:

By: 
 Contractor
 Plateau Excavation, Inc.

Date: 2/5/2014