

AMENDMENT TO SCOPE OF SERVICE

Amendment No. 1

1. Background Data: Existing Scope of Service for Utility Design Services.

Effective Date of Agreement: December 10, 2013

Owner: CITY OF CROSSVILLE

Engineer: GRESHAM, SMITH AND PARTNERS

Specific Project/Work Order: Utility Design Services for Northwest Connector Phase III.

2. Description of Modifications:

- a. Engineer shall perform or furnish the following Additional Services:
- b. The Scope of Services currently authorized to be performed by Engineer in accordance with the Work Order and previous amendments, if any, is modified as follows: *Additional design required for the relocation of Water and Sewer facilities where Phase II of the project will connect with Phase III of the project, in order to alleviate construction issues in the future for Phase II.*
- c. The responsibilities of Owner are modified as follows:
- d. For the Additional Services or the modifications to services set forth above, Owner shall pay Engineer the following additional or modified compensation: *\$18,500.00.*
- e. The schedule for rendering services is modified as follows:
- f. Other portions of the Work Order (including previous amendments, if any) are modified as follows:

3. Agreement Summary

- a. Original Work Order amount: \$156,500.00
- b. Net change for prior amendments: \$0.00
- c. This amendment amount: \$18,500.00
- d. Adjusted Work Order amount: \$175,000.00

Owner and Engineer hereby agree to modify the above-referenced Task Order as set forth in this Amendment. All provisions of the Task Order and the Agreement not modified by this or previous Amendments remain in effect. The Effective Date of this Amendment is September 21, 2015.

OWNER: CITY OF CROSSVILLE

ENGINEER: GRESHAM, SMITH & PARTNERS

By: _____

By: _____

Title: _____

Title: Principal

Date: _____

Date: September 21, 2015