

**CHANGE ORDER NO. 4**  
**CITY OF CROSSVILLE**  
**SEWER COLLECTION SYSTEM IMPROVEMENTS PROJECT**

**CONTRACTOR:**

W & O Construction Co., Inc.  
150 Construction Drive  
Livingston, TN 38570

**OWNER:**

City of Crossville  
392 North Main Street  
Crossville, TN 38555

**ENGINEER:**

Field's Engineering Consultant Services, LLC  
77 Cother Street  
Crossville, TN 38555

**REQUEST:**

1) Per the attached letter from W & O Construction, the Contractor is requesting a time extension of 21 calendar days, to be amended to the Completion Work Date of September 2, 2013. Thus, making the completion work date September 23, 2013. This request is being made due to weather related conditions and due to unknown utility locations for tie-ins. NO CHANGE IN CONTRACT AMOUNT IS REQUESTED.

Total Contract Amount as previously executed April 9, 2013	\$235,000.00
Previous Change Order No. 1	\$4,986.74
Previous Change Order No. 2	\$36,592.39
Previous Change Order No. 3	\$0.00
<b>CHANGE ORDER NO. 4</b>	<b><u>\$0.00</u></b>
<b>TOTAL AMENDED CONTRACT AMOUNT WITH CHANGE ORDER NOS. 1, 2, 3 &amp; 4</b>	<b><u>\$276,579.13</u></b>

**APPROVALS**

\_\_\_\_\_  
W & O Construction Co., Inc.

\_\_\_\_\_  
Date

\_\_\_\_\_  
Field's Engineering Consultant Services, LLC

\_\_\_\_\_  
Date

\_\_\_\_\_  
City of Crossville

\_\_\_\_\_  
Date