

AMENDMENT NO. 1  
AGREEMENT FOR ENGINEERING SERVICES  
MEADOWPARK LAKE AND HOLIDAY LAKE  
WATER TREATMENT PLANT IMPROVEMENTS  
CROSSVILLE, TENNESSEE

WITNESSETH, there exists an AGREEMENT entitled “*Agreement for Engineering Services – Meadowpark Lake and Holiday Lake Water Treatment Plant Improvements*” dated November 10, 2016 by and between the CITY OF CROSSVILLE, TENNESSEE as OWNER and J. R. WAUFORD & COMPANY, CONSULTING ENGINEERS, INC. as ENGINEER; and

WITNESSETH, that the OWNER elected to bid the original project as two separate construction contracts and elected to add a third generator to the generator contract which replaces the existing generator at the Meadowpark Lake Water Treatment Plant Raw Water Intake, and

WITNESSETH, that the OWNER and ENGINEER desire to modify the AGREEMENT to add consideration for the added scope.

NOW, THEREFORE the OWNER and the ENGINEER agree as follows:

1. Modify Paragraph 2. ADVERTISING AND AWARD, Subparagraph b. Compensation as follows:

“b. Compensation

The OWNER shall pay the ENGINEER the Lump Sum of EIGHT THOUSAND DOLLARS (\$8,000) for the work described in this paragraph for Contract 17-01 – Meadowpark Lake WTP Generator Replacement. In addition, the OWNER shall pay the ENGINEER the Lump Sum of EIGHT

THOUSAND DOLLARS (\$8,000) for the work described in this paragraph for Contract 17-02 – Holiday and Meadowpark Lake WTP Improvements.”

2. Modify Paragraph 3. ENGINEERING SERVICES DURING CONSTRUCTION, Subparagraph b. Compensation as follows:

“b. Compensation

The OWNER agrees to pay the ENGINEER monthly for work performed under paragraph upon presentation by the ENGINEER of invoices as outlined in Attachment No. 1 with a ceiling price not to exceed NINETY SIX THOUSAND DOLLARS (\$96,000) based on a construction period of 180 calendar days. The ceiling price for this work shall include hourly rate charges and reimbursables shown in Attachment No. 1. The OWNER and ENGINEER agree to increase said ceiling price if the work schedule of the Contractor requires overtime pay for the Resident Project Representative in accordance with proposed federal regulations.

3. All other provisions of the AGREEMENT shall remain in full effect.

IN WITNESS WHEREOF they have executed this AMENDMENT NO. 1 this \_\_\_\_\_ day of \_\_\_\_\_, 2017.

ENGINEER:

J. R. WAUFORD & COMPANY,  
CONSULTING ENGINEERS, INC.

OWNER:

CITY OF CROSSVILLE, TENNESSEE

BY: \_\_\_\_\_  
J. Gregory Davenport., P.E.  
President

BY: \_\_\_\_\_  
James Mayberry  
Mayor

ATTEST:

\_\_\_\_\_  
Robert S. Qualman, P.E.  
Corporate Secretary

ATTEST:

\_\_\_\_\_  
Sally Oglesby  
City Clerk