

AMENDMENT NO. 2
AGREEMENT FOR ENGINEERING SERVICES
LANTANA ESTATES, FAIRYLAND ACRES, AND HOLIDAY DRIVE
WATER LINE REPLACEMENT
CROSSVILLE, TENNESSEE

WITNESSETH, there exists an AGREEMENT entitled "*Agreement for Engineering Services – Lantana Estates, Fairyland Acres, and Holiday Drive Water Line Replacement*" dated March 10, 2015 and Amendment No. 1 dated October 13, 2016 by and between the CITY OF CROSSVILLE, TENNESSEE as OWNER and J. R. WAUFORD & COMPANY, CONSULTING ENGINEERS, INC. as ENGINEER; and

WITNESSETH, that the time of construction for the project covered by the AGREEMENT has been extended beyond the original time of 180 calendar days and the OWNER and ENGINEER wish to modify the AGREEMENT to include additional time for Engineering Services During Construction, and

WITNESSETH, that the total bill for construction related engineering services is \$147,810.60 which exceeds the revised ceiling price of \$128,000.00 due to delays caused by the Contractor.

NOW, THEREFORE the OWNER and the ENGINEER agree as follows:

1. Modify Paragraph 3. ENGINEERING SERVICES DURING CONSTRUCTION, Subparagraph b. Compensation as follows (changes in **bold**):

"b. Compensation

The OWNER agrees to pay the ENGINEER monthly for work performed under this paragraph upon presentation by the ENGINEER of invoices as outlined in Attachment No. 3 – Standard Charges with a ceiling price not to exceed **ONE HUNDRED FORTY-SEVEN THOUSAND EIGHT HUNDRED TEN AND 60/100 DOLLARS (\$147,810.60)**. The ceiling price for this work

shall include hourly rate charges and reimbursables shown in Attachment No. 3.

2. All other provisions of the AGREEMENT shall remain in full effect.

IN WITNESS WHEREOF they have executed this AMENDMENT NO. 2 this _____ day of _____, 2017.

ENGINEER:

J. R. WAUFORD & COMPANY,
CONSULTING ENGINEERS, INC.

OWNER:

CITY OF CROSSVILLE, TENNESSEE


BY:  _____

J. Gregory Davenport., P.E.
President

BY: _____

James Mayberry
Mayor

ATTEST:

 _____

Robert S. Qualman, P.E.
Corporate Secretary

ATTEST:

Sally Oglesby
City Clerk