



October 8, 2025

Tim Begley, PE
Director of Engineering
392 N. Main Street
Crossville, TN 38555

Subject: Supplement-1 4th and West Intersection TDOT LP

Dear Mr. Begley,

We appreciate the opportunity to submit this request for supplemental services for the project due to redesign for sanitary sewer conflicts, ROW exhibits and descriptions, and project timeline. This supplement is for additional service listed below:

ADDITIONAL SERVICES

Redesign for sanitary sewer conflicts:

- Meeting with City to get a better understanding of the sewer conflicts and why the changes were needed.
- Review of sanitary sewer GIS data and coordination.
- Redesign of the storm water layout at the intersection of 4th and West.
- Plan production.
- Coordination with City.

ROW Exhibits and Descriptions:

- Prepare Exhibits for six (6) tracts.
- Prepare Descriptions for six (6) tracts.
- ROW Plan revisions (assuming 2 Revisions)
- Coordination with City during the ROW phase.

Project timeline:

- Plans and design standards updates based on TDOT Instructional bulletins
- Re-engage Utility owners for project coordination.

Genuine Ingenuity

2095 Lakeside Centre Way
Suite 210
Knoxville, TN 37922
865.521.6777

GreshamSmith.com



Supplement 1 Total Fee: \$39,700.00

Please find attached an updated rate table for the project.

We appreciate the opportunity to make this project a success for the City of Crossville. If you have any questions or need additional information, you may reach me by telephone at 865.299.6130 or by email at patrick.fiveash@greshamsmith.com. You may also contact Jason Brady at 865.299.6126 or by email at jason.brady@greshamsmith.com.

Sincerely,

Patrick Fiveash, PE, CPESC
Project Manager



RATE TABLE UPDATE:

Professional Services 2025-2026	
Project Role	Hourly Rate
Principal	\$245.00
Project Mgr.	\$235.00
Sr. Roadway Eng	\$215.00
Sr. NEPA Eng.	\$215.00
Project Professional Eng	\$180.00
Utility Coordinator	\$155.00
Project Eng	\$155.00
QA/QC	\$195.00
EIT/Designer	\$115.00
Asst PM	\$140.00