



AIA[®] Document G701[™] – 2017

Change Order

PROJECT: <i>(Name and address)</i> Crossville Homestead Tank Repainting Crossville, TN	CONTRACT INFORMATION: Contract For: General Construction Date: June 18, 2019	CHANGE ORDER INFORMATION: Change Order Number: 1 Date: December 17, 2019
OWNER: <i>(Name and address)</i> City of Crossville 392 N. Main St. Crossville, TN 38555	ARCHITECT: <i>(Name and address)</i> HFR Design, Inc. 214 Centerview Drive, Suite 300 Brentwood, TN 37027	CONTRACTOR: <i>(Name and address)</i> Tank Pro, Inc. 5500 Watermelon Road Northport, AL 35473

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)



- Credit to Owner for unused Unit Price Items: 1. Pit Filling 500 Each x \$5.00/Each = \$2,500.00. 2. Structurally Defective Pit Repair 200 Each x \$12.00 = \$2,400.00. 3. Defective Seam Repair 50 LF x \$50.00 = \$2,500.00 deduct -\$7,400.00.
- Add Interior patch and seal welding for which we did not have a unit price item for Add \$ 4,835.35.

The original Contract Sum was	\$	493,777.00
The net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	493,777.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	2,564.65
The new Contract Sum including this Change Order will be	\$	491,212.35

The Contract Time will be unchanged by Zero (0) days.
The new date of Substantial Completion will be October 28, 2019

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

HFR Design, Inc. ARCHITECT <i>(Firm name)</i>	Tank Pro, Inc. CONTRACTOR <i>(Firm name)</i>	City of Crossville, TN OWNER <i>(Firm name)</i>
 SIGNATURE	 SIGNATURE	 SIGNATURE
Jim Gilliam, President PRINTED NAME AND TITLE	Robert Anderson V.P. of Operations PRINTED NAME AND TITLE	 PRINTED NAME AND TITLE
12/17/19 DATE	1/31/2020 DATE	 DATE



TANK PRO INC.
5500 Watermelon Road
Northport, Alabama 35473
Tel. 205.750.0444 / Fax205.750.0464

Date: 22-Nov-19

Change Order Request #01

PROJECT: Homestead Tank Repainting

Project No.: 2019035

GC: HFR Design

Subject: Patch & Seal Welding

QUOTE

UNIT ITEM	QTY	UNIT	UNIT COST	UNIT TOTAL
CROSSVILLE TN: PATCH & SEAL WELDING				
Patch & Seal Welding	13	FT	\$ 371.95	\$ 4,835.35
			TOTAL	\$ 4,835.35

Prepared by: Kimberly Barfield