

CHANGE ORDER

(Instructions on reverse side)

No. 2

PROJECT City of Crossville Interchange Business Park

DATE OF ISSUANCE October 26 2018 EFFECTIVE DATE October 26, 2018

OWNER The City of Crossville

OWNER's Contract No. _____

CONTRACTOR Robert Clear Coal Corporation ENGINEER TARE, INC.

You are directed to make the following changes in the Contract Documents.

Description: Add an additional 14 days to the length of contract

Reason for Change Order: unusually high rainfall amounts during the time period post approval of Change Order No.1 have created unexpected blasting and material removal schedule delays.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>N/A</u>	Original Contract Times Substantial Completion: <u>194 Days</u> Ready for final payment: _____ <small>days or dates</small>
Net changes from previous Change Orders No. _____ to No. _____ \$ <u>N/A</u>	Net change from previous Change Orders No. <u>1</u> to No. <u>2</u> <u>14 additional days</u> <small>days</small>
Contract Price prior to this Change Order \$ <u>N/A</u>	Contract Times prior to this Change Order Substantial Completion: <u>180 Days</u> Ready for final payment: _____ <small>days or dates</small>
Net Increase (decrease) of this Change Order \$ <u>N/A</u>	Net Increase (decrease) of this Change Order <u>14 additional days</u> <small>days</small>
Contract Price with all approved Change Orders \$ <u>N/A</u>	Contract Times with all approved Change Orders Substantial Completion: <u>194 Days</u> Ready for final payment: _____ <small>days or dates</small>

RECOMMENDED:
By: TARE INC [Signature]
Engineer (Authorized Signature)

APPROVED:
By: _____
Owner (Authorized Signature)

ACCEPTED:
By: [Signature]
Contractor (Authorized Signature)

Date: 10/25/2018

Date: _____

Date: 10/25/18

EJCDC No. 1910-8-B (1990 Edition)

Prepared by the Engineers Joint Contract Documents Committee and endorsed by The Associated General Contractors of America.