

CONTRACT CHANGE ORDER

Order No. One
Date: August 25, 2017
State: Tennessee
County: Cumberland

Contract for: Water System Improvements, Meadow Park WTP Generator Replacement, Wauford Project No. 4628; Contract 17-01
Owner: City of Crossville, Tennessee, 392 North Main Street, Crossville, Tennessee 38555

To: Trinity Contracting Services Company, LLC, 102-B Jefferson Court, Oak Ridge, Tennessee 37830
(Contractor)

You are hereby requested to comply with the following changes from the Construction Drawings and Detailed Specifications:

Description of Changes	DECREASE In Contract Price	INCREASE In Contract Price
Raw water intake generator per Trinity Contracting Services Company, LLC proposal dated August 4, 2017		\$126,942.00
TOTALS		\$126,942.00
NET CHANGE IN CONTRACT PRICE		\$126,942.00

JUSTIFICATION: Generator for raw water intake.

The amount of the Contract will be Increased by the Sum of One Hundred Twenty Six Thousand Nine Hundred Forty Two and 00/100 Dollars (\$ 126,942.00). The Contract Total including this and previous change orders will be Three Hundred Sixty Thousand Four Hundred Eight and 00/100 Dollars (\$360,408.00). The Contract period provided for completion will be increased 87 days. The new completion date will be March 1, 2018.

Requested _____
City of Crossville, Tennessee

(Date)

Recommended _____
J. R. Wauford & Company, Consulting Engineers, Inc.

(Date)

Accepted _____
Trinity Contracting Services Company, LLC

(Date)



Trinity Contracting Services Co., LLC

P.O. Box 6528
Oak Ridge, TN 37831
865-425-9700

August 4, 2017

Jerry Kerley
Meadow Park Water Treatment Plant
963 City Lake Road
Crossville, TN. 38555

RE: Water Intake Generator Installation

Mr. Kerley:

Thank you for allowing Trinity Contracting Services Co. (TCSC) to quote the electrical scope for the above referenced project. TCSC has included the following in our scope of work based on site walk down.

Base Scope:

- All required electrical permitting and state inspections.
- Furnish and Installation of (2) sets of 4" conduits with 500KCMIL conductors from new generator pad to existing ATS switch.
- Furnish and installation of (1) 36"X36"X12" NEMA 3R junction box on the exterior wall of building.
- Furnish and installation of (1) 36"X36"X12" NEMA 1 junction box on the interior wall of building.
- Core drilling and sealing of building wall for new conduit installation.
- Furnish and installation of (2) 1" conduits and wiring from existing 120/240 volt electrical panel to generator block heater and battery charger.
- Furnishing of crane service to remove old generator and install new generator.
- Removal of existing SDMO 400KW generator from site.
- Removal of existing 500KCMIL feeders from existing generator conduits and re-pull into new conduits for new generator.
- Furnish and installation of (1) 400 KW caterpillar Model C13 generator with specifications same as the new generators being installed on the Filter and High Service Building.
- Furnish and installation of access platform around new generator.
- Testing and Commissioning of Generator and ATS Switch.



Trinity Contracting Services Co., LLC

P.O. Box 6528
Oak Ridge, TN 37831
865-425-9700

Clarifications:

- All excavations and concrete forming/placement are to be performed by owner.
- **TCSC has included a buy back credit for the existing SDMO 400KW generator of \$6,500.00 in the pricing Proposal.**

Pricing Proposal:

- **TCSC has included all tools, equipment, materials, and labor to perform the installation for the sum of (\$126,942.00) One Hundred and Twenty Six Thousand Nine Hundred and Forty Two Dollars.**

Due to commodity pricing this quote is good for 30 days from the date of this proposal. Feel free to contact me should you have any questions.

Best Regards,

A handwritten signature in black ink, appearing to read "Travis Mayton".

Travis Mayton

Owner