

Date of Issuance: 11/4/2021 Effective Date: 11/9/2021
 Owner: City of Crossville, TN Owner's Contract No.: S-2021
 Contractor: Bobby Luttrell & Sons, LLC Contractor's Project No.:
 Engineer: GRW Engineers, Inc. Engineer's Project No.: 3671-14
 Project: 2020 CDBG - Sewer System Improvements Contract Name:

The Contract is modified as follows upon execution of this Change Order:

Description: Adjustment of Quantities based on work done and remaining. Reduce item 2 (CCTV 6"-10" sewer lines in roadway) by 200 LF (-\$600.00), item 16 (Locate manhole) by 3 EA (-\$1,500.00), item 24 (aggregate surface repair) and item 25 (Con. Drive repair) by 75 LF (-\$1,500) and (-\$11,250). Increase item 3 (CCTV 6"-10" sewer lines in easement) by 1,132 LF (\$4,528), item 8 (internal patch) by 1 EA (\$4,500), item 19 (raise MH) by 1 EA (\$1,000.00), item 20 (MH Rehab) by 1 EA (\$2,750) and item 21 (MH Rehab - Addition VF over 6 ft) by 2 VF (\$1,140).

Attachments: See attachment 1

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES [note changes in Milestones if applicable]
Original Contract Price: \$ <u>814,920</u>	Original Contract Times: 150 days Substantial Completion: <u>NA</u> Ready for Final Payment: <u>Dec. 9, 2021</u> days or dates
[Increase] [Decrease] from previously approved Change Orders No. <u>1</u> to No. <u>1</u> : \$ <u>2,425</u>	[Increase] [Decrease] from previously approved Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: <u>NA</u> Ready for Final Payment: <u>Dec. 9, 2021</u> days
Contract Price prior to this Change Order: \$ <u>812,495</u>	Contract Times prior to this Change Order: Substantial Completion: <u>NA</u> Ready for Final Payment: <u>Dec. 9, 2021</u> days or dates
[Increase] [Decrease] of this Change Order: \$ <u>932.00</u>	[Increase] [Decrease] of this Change Order: No change Substantial Completion: <u>NA</u> Ready for Final Payment: <u>Dec. 9, 2021</u> days or dates
Contract Price incorporating this Change Order: \$ <u>811,563</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>NA</u> Ready for Final Payment: <u>Dec. 9, 2021</u> days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: <u>Robert Mreadgill</u>	By: _____	By: <u>Blaine Luttrell</u>
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: <u>Project Engineer</u>	Title _____	Title <u>Member</u>
Date: <u>11/9/2021</u>	Date _____	Date <u>11/9/21</u>

Approved by Funding Agency (if applicable)

By: _____ Date: _____
 Title: _____