

Date of Issuance:	Effective Date:	3/17/2026
Owner: City of Crossville, TN	Owner's Contract No.:	3671-20
Contractor: Hamilton Consulting & Construction	Contractor's Project No.:	
Engineer: GRW Engineers, Inc.	Engineer's Project No.:	3671-20
Project: Peavine Road Force Main Addition	Contract Name:	Peavine Rd 6" FM

The Contract is modified as follows upon execution of this Change Order: The bid quantity for item 3 (Installation of 6" Force Main Open Cut in Road) has been exceeded and additional footage is needed. The force main has been installed and the items not used in the installation are being reduced as follows:

Item 1 Unit Price \$77.72 x 11 = \$854.92 (deleted)	Item 12 Unit Price \$2,296 x 9 = \$20,664.00 (deleted)
Item 2 Unit Price \$80.11 x 42 = \$3,364.62 (deleted)	Item 13 Unit Price \$39.20 x 29 = \$1,136.80 (deleted)
Item 3 Unit Price \$248.65 x 2 = \$497.30 (added)	Item 15 Unit Price \$330.40 x 1 = \$330.40 (deleted)
Item 5 Unit Price \$268.88 x 8 = \$2,151.04 (deleted)	Item 16 Unit Price \$25.54 x 10 = \$255.40 (deleted)
Stored Materials \$9.21 x 55 = \$506.54 (deleted)	Item 17 Unit Price \$5.70 x 31 = \$176.70 (deleted)
	<b>Total Reduction - \$28,436.58</b>

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>735,859.36</u>	Original Contract Times: 180 days Substantial Completion: <u>February 28, 2026</u> Ready for Final Payment: <u>March 28, 2026</u> days or dates
<del>[Increase]</del> [Decrease] from previously approved Change Orders No. <u>   </u> to No. <u>   </u> :  \$ <u>1,101</u>	[Increase] <del>[Decrease]</del> from previously approved Change Orders No. <u>   </u> to No. <u>   </u> : Substantial Completion: _____ Ready for Final Payment: _____  days
Contract Price prior to this Change Order:  \$ <u>734,758.36</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
<del>[Increase]</del> [Decrease] of this Change Order:  \$ <u>(28,436.58)</u>	[Increase] <del>[Decrease]</del> of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____  days or dates
Contract Price incorporating this Change Order:  \$ <u>706,321.78</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>February 28, 2026</u> Ready for Final Payment: <u>March 28, 2026</u> days or dates

RECOMMENDED: By: <u>Robert Threadgill</u> Engineer (if required) Title: <u>Project Engineer</u> Date: <u>3/17/2026</u>	ACCEPTED: By: _____ Owner (Authorized Signature) Title: _____ Date: _____	ACCEPTED: By: <u>[Signature]</u> Contractor (Authorized Signature) Title: <u>Asst Project Mgr</u> Date: <u>3-17-26</u>
--	---	--