
CHANGE ORDER

Date: April 28, 2016
Project: Hwy. 70N Pump Station Generator
Owner: City of Crossville

Change Order No. One (1)
Project No.: 0675
Contractor: Putnam Contracting Services

The **Contractor** is hereby directed to perform the **Work** described in the **Contract for Construction** as amended by the Change Order:

	Add	Delete
1. Add automatic transfer switch at the existing Genesis Road pump station (lump sum)	\$ 7,800.00	\$ 0.00
Net Change	\$ 7,800.00	

Justification: The existing Genesis Road pump station is approximately 25 years old and its automatic transfer switch no longer works and needs to be replaced.

Compensation to Contractor

Original Contract Amount	\$ 60,700.00
Net Change by Previous Change Order	\$ 0.00
Amount of this Change Order	\$ 7,800.00
New Contract Amount	\$ 68,500.00

The Contract Time is unchanged

This **Change Order** is intended to, and the **Contractor** agrees that it does, fairly and adequately compensate the **Contractor** for extra direct costs (labor, materials, etc.) as well as all expenses and damages which may result from any delays, suspensions, stretch-outs, scheduling, inefficiencies, and accelerations in the **Work** associated with this **Change Order**, and the **Contractor** releases the **Owner** and the **Engineer** from any claims for such expenses and damages, including but not limited to changes in sequence of work, delays, disruption, rescheduling; extended overhead; acceleration; wage; material; or other escalations; and all other impact costs.

This **Change Order** is intended to, and the **Contractor** agrees that it does, provide the **Contractor** a reasonable and adequate period of time in which to complete the **Work** in accordance with **the Contract for Construction**, as amended by this **Change Order**, and the **Contractor** releases the **Owner** and the **Engineer** from any claims for additional time to perform the **Work**.

CITY OF CROSSVILLE

PUTNAM CONTRACTING SERVICES

James Mayberry, Mayor Date

Martin Ing, Member Date

STIGALL ENGINEERING ASSOC., INC.

Robert D. Stigall, P.E., President Date