

CHANGE ORDER NO. 3
CITY OF CROSSVILLE
SEWER COLLECTION SYSTEM IMPROVEMENTS PROJECT

CONTRACTOR:

W & O Construction Co., Inc.
150 Construction Drive
Livingston, TN 38570

OWNER:

City of Crossville
392 North Main Street
Crossville, TN 38555

ENGINEER:


Field's Engineering Consultant Services, LLC
77 Cother Street
Crossville, TN 38555

REQUEST:

1) Per the attached letter from W & O Construction, the Contractor is requesting a time extension of 30 calendar days, to be amended to the Completion Work Date of August 3, 2013. Thus, making the completion work date September 2, 2013. This request is being made because of the unanticipated TDOT requirements that brought about the necessity for changes in the installation of a portion of the sewer line for the project and caused a delay (Change Order #2) and the unusually wet June/July weather. NO CHANGE IN CONTRACT AMOUNT IS REQUESTED.

Total Contract Amount as previously executed April 9, 2013	\$235,000.00
Previous Change Order No. 1	\$4,986.74
Previous Change Order No. 2	\$36,592.39
CHANGE ORDER NO. 3	\$0.00
TOTAL AMENDED CONTRACT AMOUNT WITH CHANGE ORDER NOS. 1, 2 & 3	\$276,579.13

APPROVALS



W & O Construction Co., Inc.

7/26/2013
Date



Field's Engineering Consultant Services, LLC

7/31/13
Date

City of Crossville

Date