

CHANGE ORDER

Date: November 5, 2012
Project: Plateau Rd. 300,000 Gallon Tank Repair, Cleaning & Painting
Owner: City of Crossville Catoosa Department

Change Order No. 1 (Revised)
Project No.: 0553
Contractor: W&O Construction

The Contractor is hereby directed to perform the Work described in the Contract for Construction as amended by the Change Order:

	Add	Delete
1. Second manway davit. (lump sum)	\$ 500.00	\$ 0.00
Net Change	\$ 500.00	

Justification: Additional modification to the tank requested by the Owner.

Compensation to Contractor

Original Contract Amount	\$ 83,600.00
Net Change by Previous Change Order	\$ 0.00
Amount of this Change Order	\$ 500.00
New Contract Amount	\$ 84,100.00

This Change Order is intended to, and the Contractor agrees that it does, fairly and adequately compensate the Contractor for extra direct costs (labor, materials, etc.) as well as all expenses and damages which may result from any delays, suspensions, stretch-outs, scheduling, inefficiencies, and accelerations in the Work associated with this Change Order, and the Contractor releases the Owner and the Engineer from any claims for such expenses and damages, including but not limited to changes in sequence of work, delays, disruption, rescheduling; extended overhead; acceleration; wage; material; or other escalations; and all other impact costs.

This Change Order is intended to, and the Contractor agrees that it does, provide the Contractor a reasonable and adequate period of time in which to complete the Work in accordance with the Contract for Construction, as amended by this Change Order, and the Contractor releases the Owner and the Engineer from any claims for additional time to perform the Work.

CITY OF CROSSVILLE

J.H. Graham, III, Mayor Date

W&O CONSTRUCTION COMPANY

R.L. Oakley, President Date 11/6/2012

STIGALL ENGINEERING ASSOC., INC.

Robert D. Stigall, P.E., President Date 11/6/12