

CHANGE ORDER #2

TAD PROJECT NO. 18-555-0736-04 DATE PREPARED: 05/21/14
 OWNER: City of Crossville, TN CONTRACTOR: Freitag Construction
 ADDRESS: 392 North Main St
Crossville, TN 38555
 NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport - 2409 Sparta Highway, Crossville, TN 38555

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Addition of Lump Sum quantities to turn over excess edge light fixtures and base cans to the airport, and consolidation of contract quantities based upon as-built quantities.

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	2	No. 8 AWG, 5KV, L-824C cable, installed in trench, duct bank, or conduit	(3,833)	\$0.90	\$ (3,449.70)
	3	No. 6 AWG, bare, solid counterpoise wire, installed in trench, duct bank, or conduit, with ground rods and ground connections	(2,180)	\$1.60	\$ (3,488.00)
	5	1 way 2" schedule 40 PVC, trenched in earth (soil, rock, etc.)	(3,950)	\$3.00	\$ (11,850.00)
	7	Heavy duty electrical pull box	1	\$600.00	\$ 600.00
	8	L-867B 3-way junction can	(2)	\$225.00	\$ (450.00)
	10	Remove existing runway edge light	(1)	\$60.00	\$ (60.00)
	12	L-862 runway edge light, installed on existing L-867B base can with new isolation transformer	(1)	\$410.00	\$ (410.00)
	13	L-862 runway edge light, installed on new L-867B base can with new isolation transformer	(10)	\$610.00	\$ (6,100.00)
	17	4" non-perforated underdrain	(1,740)	\$5.00	\$ (8,700.00)
	18	Underdrain endwall	(2)	\$100.00	\$ (200.00)
	23	Provide for owner use L-862 edge lights with isolation transformers (21 in total)	1	\$6,765.68	\$ 6,765.68
	24	Provide for owner use L-867B base cans (14 in total)	1	\$3,136.44	\$ 3,136.44

REASON FOR CHANGE ORDER: This change order is to cover additional work that was not included in the original scope of work.


ORIGINAL CONTRACT	\$ 271,500.00
REVISED CONTRACT AMOUNT THROUGH CHANGE NO. 1	\$ 251,232.40
AMOUNT THIS CHANGE ORDER NO. 2	\$ (24,205.58)
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ 227,026.82

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE	CONTRACT TIME
<u> X </u> NOT CHANGED	<u> X / </u> NOT CHANGED
_____ INCREASED BY : _____ DAYS	_____ INCREASED BY _____ DAYS
_____ DECREASED BY : _____ DAYS	_____ DECREASED BY _____ DAYS

The foregoing is in accordance with your proposal dated 5/16/14 and listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR 	OWNER
DATE <u>5-22-14</u>	DATE
RECOMMENDED BY:	RECOMMENDED BY:
TENNESSEE AERONAUTICS DIVISION	ENGINEER OF RECORD
DATE	DATE