

**CONTRACT CHANGE ORDER**

Order No. One (FINAL)

Date: March 26, 2026

State: Tennessee

County: Cumberland

Contract for: Water System Improvements, Holiday Hills and Meadow Park Lake WTP  
SCADA Improvements Wauford Project No. 4655

Owner: City of Crossville, Tennessee, 139 South Main Street, Crossville, Tennessee 38555

To: Southern Flow, Inc., 6445 Industrial Way Suite A, Alpharetta, Georgia 30004


*(Contractor)*

You are hereby requested to comply with the following changes from the Construction Drawings and Detailed Specifications:

| Description of Changes                            | DECREASE<br>In Contract Price | INCREASE<br>In Contract Price |
|---|-------------------------------|-------------------------------|
| - Deduct for "Allowance for Miscellaneous Items." | -\$7,546.00                   |                               |
| <b>TOTALS</b>                                     | -\$7,546.00                   |                               |
| <b>NET CHANGE IN CONTRACT PRICE</b>               | -\$7,546.00                   |                               |

JUSTIFICATION: Final balancing of quantities

The amount of the Contract will Decrease by the Sum of Seven Thousand Five Hundred Forty-Six and 00/100 Dollars (\$7,546.00). The Contract Total including this and previous change orders will be Eight Hundred Fifty Five Thousand Sixty-Four and 00/100 Dollars (\$855,064.00). The Contract period provided for completion will be unchanged.

Requested   
Southern Flow, Inc.

3-31-26  
(Date)

Recommended   
J. R. Wauford & Company, Consulting Engineers, Inc.

3/31/26  
(Date)

Accepted \_\_\_\_\_  
City of Crossville, Tennessee

\_\_\_\_\_  
(Date)