

CHANGE ORDER

Date: May 18, 2018
 Project: Hwy. 127N 150,000 Gallon Tank Painting
 Owner: City of Crossville

Change Order No. 1 (Final)
 Project No.: 0639
 Contractor: Preferred Sandblasting & Painting

The Contractor is hereby directed to perform the Work described in the Contract for Construction as amended by the Change Order:

	Add	Delete
01. Perform all surface preparation, interior and exterior painting including logo for the Highway 127N Tank as specified; Deduct punch list items (lump sum)	\$ 0.00	\$ 5,500.00
02. Replace the dome utilizing a turned down cap to protect the screen, complete with 24 mesh non-corrosive screen; No change	\$ 0.00	\$ 0.00
03. Add a davit arm to the upper manway; No change	\$ 0.00	\$ 0.00
04. Remove antennae and radio cable; No change	\$ 0.00	\$ 0.00
05. Grout under all tank legs to eliminate all voids; No change	\$ 0.00	\$ 0.00
06. Drill four 1-inch holes in walkway for drain; No change	\$ 0.00	\$ 0.00
07. Replace interior safety climb device; No change	\$ 0.00	\$ 0.00
08. Pitt filler (as directed in writing by Engineer); No change	\$ 0.00	\$ 0.00
09. Pit welds (as directed in writing by Engineer); No change	\$ 0.00	\$ 0.00
10. Rehabilitate weld seams (as directed in writing by Engineer); No change	\$ 0.00	\$ 0.00
11. Allowance for additional miscellaneous improvements as directed by Engineer; Delete 1 @ \$6,000.00/LS	\$ 0.00	\$ 6,000.00
Sub-totals	\$ 0.00	\$ 11,500.00
Net Change		\$ 11,500.00

Justification: Final quantities adjustment

Compensation to Contractor

Original Contract Amount	\$ 128,500.00
Net Change by Previous Change Order	\$ 0.00
Amount of this Change Order	\$ -11,500.00
New Contract Amount	\$ 117,000.00

CITY OF CROSSVILLE

PREFERRED SANDBLASTING

James Mayberry, Mayor Date

Robert Harris, Owner Date

STIGALL ENGINEERING ASSOC., INC.

Robert D. Stigall, P.E., President Date