
CHANGE ORDER

Date: July 6, 2017
Project: Industrial Park 300,000 Gallon Elevated Tank Painting
Owner: City of Crossville

Change Order No. 1
Project No.: 0691
Contractor: Tank Pro, Inc.

The **Contractor** is hereby directed to perform the **Work** described in the **Contract for Construction** as amended by the Change Order:

- I. Add 29 consecutive calendar days to contract.

Justification: Contractor requested additional time to allow City to install modification to their Highway 127 pump station so the referenced tank could be taken out of service.

Compensation to Contractor

Original Contract Amount	\$ 281,147.00
Net Change by Previous Change Order	\$ 0.00
Amount of this Change Order	\$ 0.00
New Contract Amount	\$ 281,147.00

The Contract Time is extended 29 consecutive calendar days
The Revised Contract Completion Date is October 26, 2017


This **Change Order** is intended to, and the **Contractor** agrees that it does, fairly and adequately compensate the **Contractor** for extra direct costs (labor, materials, etc.) as well as all expenses and damages which may result from any delays, suspensions, stretch-outs, scheduling, inefficiencies, and accelerations in the **Work** associated with this **Change Order**, and the **Contractor** releases the **Owner** and the **Engineer** from any claims for such expenses and damages, including but not limited to changes in sequence of work, delays, disruption, rescheduling; extended overhead; acceleration; wage; material; or other escalations; and all other impact costs.

This **Change Order** is intended to, and the **Contractor** agrees that it does, provide the **Contractor** a reasonable and adequate period of time in which to complete the **Work** in accordance with the **Contract for Construction**, as amended by this **Change Order**, and the **Contractor** releases the **Owner** and the **Engineer** from any claims for additional time to perform the **Work**.

CITY OF CROSSVILLE

TANK PRO, INC.

James Mayberry, Mayor Date

 9/19/17
Robert Anderson, V.P. of Operations Date

STIGALL ENGINEERING ASSOC., INC.

 9-18-17
Robert D. Stigall, P.E., President Date

CHANGE ORDER

Date: September 18, 2017
Project: Industrial Park 300,000 Gallon Elevated Tank Painting
Owner: City of Crossville

Change Order No. 3
Project No.: 0691
Contractor: Tank Pro, Inc.

The **Contractor** is hereby directed to perform the **Work** described in the **Contract for Construction** as amended by the Change Order:

- I. Delete base bid item 3 (allowance for additional miscellaneous improvements as directed by owner) \$ -6,000.00

Justification: Final quantities adjustment.

Compensation to Contractor

Original Contract Amount	\$ 281,147.00
Net Change by Previous Change Order	\$ 5,700.00
Amount of this Change Order	<u>\$ -6,000.00</u>
New Contract Amount	\$ 280,847.00

The Contract Time was extended 29 consecutive calendar days

The Revised Contract Completion Date is October 26, 2017


This **Change Order** is intended to, and the **Contractor** agrees that it does, fairly and adequately compensate the **Contractor** for extra direct costs (labor, materials, etc.) as well as all expenses and damages which may result from any delays, suspensions, stretch-outs, scheduling, inefficiencies, and accelerations in the **Work** associated with this **Change Order**, and the **Contractor** releases the **Owner** and the **Engineer** from any claims for such expenses and damages, including but not limited to changes in sequence of work, delays, disruption, rescheduling; extended overhead; acceleration; wage; material; or other escalations; and all other impact costs.

This **Change Order** is intended to, and the **Contractor** agrees that it does, provide the **Contractor** a reasonable and adequate period of time in which to complete the **Work** in accordance with the **Contract for Construction**, as amended by this **Change Order**, and the **Contractor** releases the **Owner** and the **Engineer** from any claims for additional time to perform the Work.

CITY OF CROSSVILLE

TANK PRO, INC.

James Mayberry, Mayor Date


Robert Anderson, V.P. of Operations Date

STIGALL ENGINEERING ASSOC., INC.


Robert D. Stigall, P.E., President Date