

[] Amendment

PROJECT: Crossville 2024 Spec
Building

[X] Change Order

Project Number: PO 16741

[] Construction Change Directive

Modification Number: 1

Notice to Proceed Date: 9/8/2025

Date This Change Initiated: 4/24/2026

The following changes in the Contract are hereby directed:

Item	Reference	Work	Contract-Sum	Contract-Time
1		Field modifications required during construction and special inspection allowance.	\$64,753.19	NO CHANGE

The original Contract Sum	\$ 3,742,850.00
Net Change previously authorized	\$ 0.00
The Contract Sum prior to this Modification	\$ 3,742,850.00
This modification INCREASES the Contract Sum	\$ 64,753.19
The new Contract Sum, including this modification	\$ 3,807,603.19
This Modification DOES NOT CHANGE the Contract Time	0 cal. days
The new Contract Time, including this Modification.....	365 cal. days
The last day of the Contract Time, including this Modification	9/8/2026

CONTRACTOR

Signed

David Hitz

Name &

David Hitz, CFO

Date

4/24/2026

For Sain Construction Company

DESIGNER

Signed

James G. Golias II

Name James G. Golias II &

Date 4/24/2026

For Verdantas, LLC

OWNER

Signed

Name &

Date

For City of Crossville