

**CONTRACT CHANGE ORDER**

Order No. One

Date: December 4, 2025

State: Tennessee

Contract for: Water System Improvements, Miller Avenue Water Booster Station, Wauford Project No. 4680; Contract 24-02

County: Cumberland

Owner: City of Crossville, Tennessee, 392 North Main Street, Crossville, Tennessee 38555

To: W & O Construction Company, Inc. 150 Construction Drive, Livingston, Tennessee 38570


(Contractor)

You are hereby requested to comply with the following changes from the Construction Drawings and Detailed Specifications:

Description of Changes	DECREASE In Contract Price	INCREASE In Contract Price
- Elevation modifications to the entrance road.		\$21,519.00
- Bid Form B, Item No. 10. Add 70 C.Y. @ \$200.00 / C.Y. Undercut excavation in earth 0 to 5 feet below Elevation 1784.0 subgrade.		\$14,000.00
TOTALS		\$35,519.00
NET CHANGE IN CONTRACT PRICE		\$35,519.00

JUSTIFICATION: Addition in Scope of Work.

The amount of the Contract will be increased by the Sum of Thirty-Five Thousand Five Hundred Nineteen and 00/100 Dollars (35,519.00). The Contract Total including this and previous change orders will be Two Million Three Hundred Forty Thousand Four Hundred Ninety-Nine and 00/100 Dollars (\$2,340,499.00). The Contract period provided for completion will be increased 10 days. The new completion date will be September 8, 2026.

Requested   
W & O Construction Company, Inc.

12/4/25  
(Date)

Recommended   
J. R. Wauford & Company, Consulting Engineers, Inc.

12/11/25  
(Date)

Accepted \_\_\_\_\_  
City of Crossville, Tennessee

\_\_\_\_\_  
(Date)