



Change Order

Date: 1/4/2018
Project: 2017 Wastewater Treatment Plant Improvements

Change Order No.: 1
Project No.: 3671-10

Owner: City of Crossville TN
Crossville City Hall
392 N. Main Street
Crossville, TN 38555

Contractor: J. S. Haren Company
1175 Highway 11 N
Athens, TN 37303

The Contractor is hereby directed to perform the **Work** described in the **Contract For Construction** as amended by the **Change Order**:

- | | |
|---|-------------|
| 1. Installation of temporary RAS bypass line | \$11,656.00 |
| 2. Relocate mixer control panels to end of aeration basin to improve walkway access | \$10,129.25 |

Attachments: Contractor's Proposals	TOTAL:	\$21,785.25
-------------------------------------	---------------	--------------------

Original Contract Amount.....	\$717,000.00
Net Change by Previous Change Orders.....	0.00
Contract Amount Prior to This Change Order.....	717,000.00
Amount of This Change Order.....	21,785.25
New Contract Amount.....	\$738,785.25

The Substantial Completion Date: December 28, 2017 (To be reevaluated at later date)

This **Change Order** is intended to, and the **Contractor** agrees that it does, fairly and adequately compensate the **Contractor** for extra direct costs (labor, materials, etc.) as well as all expenses and damages which may result from any delays, suspensions, stretch-outs, scheduling, inefficiencies, and accelerations in the Work associated with this Change Order, and the Contractor releases the Owner and the Engineer from any claims for such expenses and damages, including but not limited to changes in sequence of work; delays; disruption; rescheduling; extended overhead; acceleration; wage; material; or other escalations; and all other impact costs.

This **Change Order** is intended to, and the **Contractor** agrees that it does, provide the **Contractor** a reasonable and adequate period of time in which to complete the Work in accordance with the Contract For Construction, as amended by this Change Order, and the Contractor releases the Owner and the Engineer from any claims for additional time to perform the Work.

_____ OWNER	_____ DATE	_____ CONTRACTOR	_____ DATE
-----------------------	----------------------	----------------------------	----------------------

cc: GRW Engineers

