

CHANGE ORDER NUMBER 1

TAD PROJECT NO. 18-555-0144-18

DATE PREPARED: 10/08/19

OWNER: City of Crossville

CONTRACTOR: Axtell's, Inc.

ADDRESS: 392 N Main Street
Crossville, TN 38555

1586 Heart Lake Rd
Jermyn, PA 18433

NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport, Crossville, TN

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Pavement rehabilitation including grade correction and restoration of asphalt in 3 distinct areas, pavement marking removal, asphalt joint and crack repair, seal coat and permanent markings.

CHANGE ORDERED:

	Unit	Quantity	Unit Price	Sub-Total
P-101-5.1 Asphalt Pavement Milling (Variable Depth)	SY	(3.00)	\$ 35.00	\$ (105.00)
P-401-8.1 Bituminous Concrete Surface Course	TN	2.42	\$ 375.00	\$ 907.50
P-631-7.2 Refined Coal Tar Emulsion with Additives for Slurry Coat	GAL	(8,645.00)	\$ 3.75	\$ (32,418.75)
P-M-461-5.1 Minor Crack Repair	LF	49,280.00	\$ 0.95	\$ 46,816.00
P-M-461-5.2 Major Crack Repair - Mastic Asphalt Repair	LF	(8,755.00)	\$ 0.20	\$ (1,751.00)
T-904-05.1 Sodding	SY	(65.00)	\$ 55.00	\$ (3,575.00)

REASON FOR CHANGE ORDER: (Detailed description and explanation of need for the change order item)

Minor adjustments made to plan quantities to reflect installed quantities at completion. Coal Tar Emulsion quantity was reduced due to previous installation of acceptable first coat (from work done under the cancelled contract) and Minor Crack Repair was increased from the estimated amount to reflect actual installed linear footage, which was likely an increase due to over-wintering after field estimation for bid purposes was completed.


ORIGINAL CONTRACT	\$ 661,452.50
REVISED CONTRACT AMOUNT THRU CHANGE NO. 1 - N/A	\$ 0.00
AMOUNT THIS CHANGE ORDER NO. 4	\$ 9,873.75
LATEST REVISED CONTRACT THRU THIS CHANGE ORDER	\$ 671,326.25

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

<u>CONTRACT PRICE</u>		<u>CONTRACT TIME</u>	
<u>NOT CHANGED</u>		<u>X</u> <u>NOT CHANGED</u>	
<u>X</u> <u>INCREASED BY :</u>	<u>9,873.75</u>	<u>INCREASED BY</u>	<u> </u> <u>DAYS</u>
<u>DECREASED BY :</u>		<u>DECREASED BY</u>	<u> </u> <u>DAYS</u>


The foregoing is in accordance with your proposal dated 1/28/2019 and listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR

10-9-2019
DATE

OWNER

DATE

RECOMMENDED BY:

(Atkins)
DATE

APPROVED BY:

TENNESSEE AERONAUTICS DIVISION
DATE