

ESTIMATED PROJECT SCHEDULE

PIN _____

Project Award	<u>10/2018</u>
Contract Signing	<u>12/2018</u>
Begin NEPA Phase	<u>01/2019</u>
Select consultant	<u>01/2019</u>
Submit Environmental Document to TDOT for review	<u>04/2019</u>
Begin Design Phase	<u>Completed</u>
Submit Preliminary Engineering Plans to TDOT for review	<u>05/2019</u>
Submit Right-of-Way Plans to TDOT for review	<u>05/2019</u>
Begin Right-of-Way acquisition if applicable	<u>06/2019</u>
Submit ROW, Utility and Railroad Estimates to TDOT	<u>10/2019</u>
Submit Construction plans to TDOT for review	<u>10/2019</u>
Submit Construction Estimate to TDOT for review	<u>10/2019</u>
Submit Bid Book/advertisement to TDOT for approval	<u>10/2019</u>
Advertise project for bid	<u>11/2019</u>
Open bids	<u>12/2019</u>
Submit Bid Tabs to TDOT for Approval of bid	<u>01/2020</u>
Award Project	<u>02/2020</u>
Hold Pre-Construction Conference	<u>03/2020</u>
Complete the Construction	<u>11/2020</u>
Close out the Project	<u>01/2021</u>