

EXHIBIT C—AMENDMENT TO OWNER-ENGINEER AGREEMENT

AMENDMENT TO OWNER-ENGINEER AGREEMENT

Amendment No. 2

Owner: **City of Crossville TN.**
Engineer: **GRW Engineers Inc.**
Project: **Obed River & Justice Center Bar Screens and Tansi Emergency Station Sewer Pump
(contract effective 7/27/2023)
I-40 Force Main Crossings at Genesis Road and US 127 Highway (1/9/2024)
Peavine Road Improvements along East First Street (1/9/2024)**

Effective Date of Owner-Engineer Agreement: **Noted Above**

Nature of Amendment: (Check those that apply)

- Additional Services to be performed by Engineer
- Modifications to services of Engineer
- Modifications to responsibilities of Owner
- Modifications of payment to Engineer
- Modifications to time(s) for rendering services
- Modifications to other terms and conditions of the Agreement

Description of Modifications:

[Here describe the modifications, in as much specificity and detail as needed. Use an attachment if necessary. Include cost breakdown and documentation, if applicable.]

Agreement Summary: **Revising Resident Observation Amounts and Projects Amounts Allocated To.**

Original agreement amount: \$ 224,000
Net change for prior amendments: \$ 0
This amendment amount: \$ 66,000
Adjusted Agreement amount: \$ 290,000
Change in time for services (days or date, as applicable):

Owner and Engineer hereby agree to modify the above-referenced Agreement as set forth in this Amendment. The Effective Date of the Amendment is **[Enter Effective Date of Amendment]**.

Owner
City of Crossville, TN
(typed or printed name of organization)
By: _____
(individual's signature)
Date: _____
(date signed)
Name: _____
(typed or printed)
Title: _____
(typed or printed)

Engineer
GRW Engineers Inc.
(typed or printed name of organization)
By: 
(individual's signature)
Date: Dec 17, 2024
(date signed)
Name: Jim Hilborn
(typed or printed)
Title: Vice President
(typed or printed)

RESIDENT ENGINEER/OBSERVATION`				
CURRENTLY CONTRACTED				
		Construction		
<u>Project</u>	<u>Contract Fee</u>	<u>Contract Months</u>	<u>Resident Observation Est. Approx. Cost</u>	
Sewer Rehabilitation	\$108,000.00	9	\$108,000.00	(95% comp.)
Bar Screens at Obed PS, Justice Center & Tansi EMS PS	\$0.00	10	\$130,000.00	
Sewer Force Mains Crossing Interstate (I-40)				
At 127	\$36,000.00	10	\$130,000.00	
At Genesis RD.	\$40,000.00			
Peavine Sewer	\$40,000.00	6	\$78,000.00	
TOTAL	\$224,000.00		\$446,000.00	
REQUESTED CONTRACT REVISION				
		Anticipated		
<u>Project</u>	<u>Contract Fee</u>	<u>Contract Months</u>	<u>Resident Observation Est. Approx. Cost</u>	
Sewer Rehabilitation	\$108,000	9	\$108,000.00	
Bar Screens at Obed PS, Justice Center & Tansi EMS PS	\$104,000.00	8	\$104,000.00	
Sewer Force Mains Crossing and Peavine – Below Constructed Concurrently in 6 months				
Interstate (I-40)				
At 127				
At Genesis RD.				
Peavine Sewer	\$78,000.00	6	\$78,000.00	
TOTAL	\$290,000.00		\$290,000.00	