



## Legislation Details (With Text)

**File #:** 13-0292      **Version:** 1      **Name:** W & O Change Order #4  
**Type:** Contract      **Status:** Passed  
**File created:** 8/30/2013      **In control:** City Council  
**On agenda:** 9/10/2013      **Final action:** 9/10/2013  
**Title:** Approval of change order #4 with W & O Construction (time extension)  
**Sponsors:** City Clerk  
**Indexes:** Not applicable  
**Code sections:**  
**Attachments:** 1. W & O Change Order 4

Date	Ver.	Action By	Action	Result
9/10/2013	1	City Council	approved as recommended	

Approval of change order #4 with W & O Construction (time extension)

### SUMMARY:

W & O Construction has requested an additional 21 calendar days on the sewer line improvements due to weather related conditions and due to unknown utility locations for the tie-ins. There is no additional cost associated with the request.

BUDGET ACCOUNT: 413-52390-930-011

NECESSARY COUNCIL ACTION: Approve change order #4 with W & O Construction.