



Legislation Details (With Text)

File #: 13-0292 **Version:** 1 **Name:** W & O Change Order #4
Type: Contract **Status:** Passed
File created: 8/30/2013 **In control:** City Council
On agenda: 9/10/2013 **Final action:** 9/10/2013
Title: Approval of change order #4 with W & O Construction (time extension)
Sponsors: City Clerk
Indexes: Not applicable
Code sections:
Attachments: 1. W & O Change Order 4

Date	Ver.	Action By	Action	Result
9/10/2013	1	City Council	approved as recommended	

Approval of change order #4 with W & O Construction (time extension)

SUMMARY:

W & O Construction has requested an additional 21 calendar days on the sewer line improvements due to weather related conditions and due to unknown utility locations for the tie-ins. There is no additional cost associated with the request.

BUDGET ACCOUNT: 413-52390-930-011

NECESSARY COUNCIL ACTION: Approve change order #4 with W & O Construction.