



## Legislation Details (With Text)

---

**File #:** 20-0212      **Version:** 2      **Name:** Brookhaven and Highland Lane Water Line Close Out Change Order

**Type:** Contract      **Status:** Passed

**File created:** 7/29/2020      **In control:** City Council

**On agenda:** 8/11/2020      **Final action:** 8/11/2020

**Title:** Approval of Brookhaven and Highland Lane Water Line Project Close Out Change Order

**Sponsors:** Engineering Department, Tim Begley

**Indexes:**

**Code sections:**

**Attachments:** 1. Change order for Brookhaven project

Date	Ver.	Action By	Action	Result
8/11/2020	2	City Council	approved	
8/4/2020	1	Work Session		

### Approval of Brookhaven and Highland Lane Water Line Project Close Out Change Order

**SUMMARY:** The change order document will be available at the meeting. This change order includes all installed unit items and zeros out all remaining items. It also includes minor changes to the project during construction and the addition of 1260 feet of six inch waterline on Glenwood Circle with all conditions previously discussed with the City Council, at a lump sum price \$92,921.00. The total contract price stays the same for this contract but the contract time is extended by 45 days. The Director of Engineering recommends the approval of the change order.

### BUDGET ACCOUNT:

**NECESSARY COUNCIL ACTION:** Approve the close out change order.