



Legislation Details (With Text)

File #: 16-0062 **Version:** 1 **Name:** Downtown waterline extension
Type: Contract **Status:** Other Business
File created: 1/28/2016 **In control:** City Council
On agenda: 2/11/2016 **Final action:** 2/11/2016
Title: Discussion and action on Downtown Waterline Project
Sponsors: Engineering Department, Tim Begley
Indexes:
Code sections:
Attachments: 1. Ironwood CO#2, 2. Ironwood CO#3

Date	Ver.	Action By	Action	Result
2/11/2016	1	City Council	approved as recommended	Pass
2/4/2016	1	Work Session		

Discussion and action on Downtown Waterline Project

SUMMARY: The remaining SRF funds cannot be used on the Brookhaven and Highland Lane Project due to time constraints in acquiring easements. SRF has agreed to let the City use those funds on the downtown waterline northern extension. Along with this good news, TDOT has forced the northern waterline out of the pavement. A new estimate for the new location of the waterline will be available at the work session. This estimate will be followed by change order number 3 with Ironwood Construction. Change order #2 is also requested for approval on the original project to finalize the changes that were made in the field due to unforeseen issues.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve change orders #2 and #3, contingent on SRF approval.