



Legislation Details (With Text)

File #: 17-0240 **Version:** 1 **Name:** SRTS Change Order
Type: Contract **Status:** Passed
File created: 5/31/2017 **In control:** City Council
On agenda: 6/13/2017 **Final action:** 6/13/2017
Title: Approval of Change Order #1 with Lori Neal & Associates on Safe Routes to Schools Project
Sponsors: Engineering Department, City Clerk
Indexes:
Code sections:
Attachments: 1. SRTS change order 1

Date	Ver.	Action By	Action	Result
6/13/2017	1	City Council	approved as recommended	Pass
6/6/2017	1	Work Session	recommended for approval	

Approval of Change Order #1 with Lori Neal & Associates on Safe Routes to Schools Project

SUMMARY:

The attached change order is recommended for approval on the Myrtle Ave/Fourth Street sidewalk project with Lori Neal & Associates.

Major items included in the change order are additional pavement for driveway tie-ins, testing for the concrete as required by TDOT and additional stone quantities. Also included in the change order is a time extension of 90 days because of weather delays, additional work contained in this change order and the overhead utility relocation on Myrtle.

Barry Fields, the engineer for the project, will be at the meeting to answer questions.

BUDGET ACCOUNT: 110-43100-950-001

NECESSARY COUNCIL ACTION: Approve the attached change order in the amount of \$68,805 with a time extension of 90 days.