



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 21-0361, **Version:** 2

Approval of Contract Amendment for Airport Layout Plan (ALP) Engineering Services

SUMMARY: The work to be performed by Atkins on the Airport Layout Plan (ALP) has been delayed due to the City postponing the obstruction clearing project. It has been estimated by TDOT and Atkins that the project is one year behind schedule.

Staff requests an extension of the Atkins contract to September 5, 2023.

BUDGET ACCOUNT: 110-52500-930-004

NECESSARY COUNCIL ACTION: Approve the contract extension