



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 12-0302, **Version:** 1

Approval of deduct Change Order #2 in the amount of \$200,236.75 for W & O Construction on Cumberland Cove project

SUMMARY:

The project in Cumberland Cove and additional areas covered in Change Order #1 is now complete. The attached change order adjusts the contract to actual quantities used in the project. These adjustments results in a decrease in the contract of \$200,236.75.

The final costs for construction, engineering, and other related costs totaled approximately \$3,779,638.45. The City received \$3,063,767.50 from the Cumberland Cove POA. With an estimate of \$80,000 in tap fees, the City's final cost should be around \$635,870.95 for over 60 miles of water line and pump stations. This cost is being paid through a low-interest loan from Rural Development.

BUDGET ACCOUNT: Not applicable.

NECESSARY COUNCIL ACTION: Approve final change order #2 with W & O Construction.