



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 17-0293, **Version:** 2

---

Discussion and action on J.R. Wauford & Company engineering contract for waterlines

### SUMMARY:

A contract amendment has been submitted by J.R. Wauford & Company in the amount of \$19,810.60 to cover the additional engineering services caused on the time over-runs of the contractor.

The waterline project being constructed by Norris Brothers is significantly behind schedule. The contract completion date is December 31 2016 and the City is holding retainage on the project in the amount of \$52,250.42. At this time, the contractor is working through the punch list and City staff is performing the inspection.

**BUDGET ACCOUNT:** Budget amendment required

**NECESSARY COUNCIL ACTION:** Approve budget amendment and contract amendment to be effective on final reading of budget amendment.