



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 20-0212, **Version:** 2

Approval of Brookhaven and Highland Lane Water Line Project Close Out Change Order

SUMMARY: The change order document will be available at the meeting. This change order includes all installed unit items and zeros out all remaining items. It also includes minor changes to the project during construction and the addition of 1260 feet of six inch waterline on Glenwood Circle with all conditions previously discussed with the City Council, at a lump sum price \$92,921.00. The total contract price stays the same for this contract but the contract time is extended by 45 days. The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve the close out change order.