



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 21-0333, **Version:** 1

Approval of CDBG 2020 Sewer Rehab Project Change Order

SUMMARY: A change order is attached with a decrease in contract price of \$2,425. The adjustment was necessary due to quantities based on the work remaining.

The Director of Engineering recommends the approval of the change order.

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve Change Order in the amount of \$2,425.