



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 21-0379, **Version:** 1

---

### Approval of Change Order for the Master Meters Installation at Meadow Park Water Treatment Plant Project

**SUMMARY:** A change order is attached extending the contract completion time from 150 days to 250 days. The contractor was delayed because of the manufacturing and delivery of the meter vaults and was also delayed because of the delivery of the meter grounding rings that were supplied by the City. The total contract price is not changed.

This project is complete with the contractor and the City is awaiting startup of the meters from the meter supplier.

**BUDGET ACCOUNT:**

**NECESSARY COUNCIL ACTION:** Approve the attached change order.