



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 13-0292, **Version:** 1

Approval of change order #4 with W & O Construction (time extension)

SUMMARY:

W & O Construction has requested an additional 21 calendar days on the sewer line improvements due to weather related conditions and due to unknown utility locations for the tie-ins. There is no additional cost associated with the request.

BUDGET ACCOUNT: 413-52390-930-011

NECESSARY COUNCIL ACTION: Approve change order #4 with W & O Construction.