



# City of Crossville

392 North Main Street  
Crossville, Tennessee 38555

## Legislation Text

---

**File #:** 23-0305, **Version:** 1

---

Discussion and action regarding approval of change order for Lantana & Main traffic signal (PIN 125617.00)

**SUMMARY:** The City Clerk requested a time extension for the Lantana & Main traffic signal funded through a Surface Transportation Block Grant (STBG), which prompted a change order. The time extension is necessary because of the delays in delivery of the traffic signal. The change order requests the contract to be extended until August 22, 2024. The change order is also a deduction in the amount of \$12,798.00 for changing the street name signs to standard reflective in lieu of proposed internally lit name signs.

The change order has been received and approved by TDOT and Staff recommends approval.

**BUDGET ACCOUNT:** 110-33471

**NECESSARY COUNCIL ACTION:** Approve change order