



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 19-0085, **Version:** 1

Approval of change order Hwy 127N Elevated Storage Tank Painting

SUMMARY: The contractor for the Hwy 127N Tank painting project, Preferred Sandblasting & Painting LLC, has submitted a final payment request and request for approval of Change Order 1 (final quantities adjustment). The change order deducts \$5,500 to pay another contractor to finish the work. There are a few minor punch list items left that need to be addressed once the weather warms up.

BUDGET ACCOUNT:450-52140-934-002

NECESSARY COUNCIL ACTION: Approve change order