



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 21-0388, **Version:** 1

Approval of contract amendment regarding engineering services for Northwest Connector Phase 2

SUMMARY: An amendment to Gresham Smith's Contract for the engineering related to the Northwest Connector Phase 2 is attached. The amendment is for additional services at a lump sum amount of \$42,500.00. As outlined in the attached letter, "The purpose of the additional services performed was to update and resubmit ROW plans and environmental documents during the period of time between the initial completion submittal of the plans and the NTP with purchasing ROW. In addition, a major plan revision was completed to move a drainage trunk line from Phase 2 to the Phase 3 (Civic Engineering) plan set in order to facilitate the construction of the phase 3 project prior to the completion of Phase 2."

BUDGET ACCOUNT:

NECESSARY COUNCIL ACTION: Approve amendment