



City of Crossville

392 North Main Street
Crossville, Tennessee 38555

Legislation Text

File #: 12-0203, **Version:** 1

Water Harvest project closeout change order

SUMMARY: The Tansi Raw water project is complete and the project was completed \$296,478.52 under the contract amount. This savings was created by removing a large portion of the road paving, valued engineering changes proposed by the Contractor and final as-built quantities.

BUDGET ACCOUNT: 413-52390-934-023

NECESSARY COUNCIL ACTION: Approve the attached Change Order Number 2 and Final with W.L. Hailey and Company Inc. for a total decrease in contract amount of \$296,478.52.