EJCDC
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

Change Order No. 1

Date of Issuance:	11/26/2025	Effective Date:	12/1/2025
Owner:	City of Crossville, TN	Owner's Contract No.:	3671-20
Contractor:	Hamilton Consulting & Construction	Contractor's Project No.:	
Engineer:	GRW Engineers, Inc.	Engineer's Project No.:	3671-20
Project:	Peavine Road Force Main Addition	Contract Name:	Peavine Rd 6" FM

The Contract is modified as follows upon execution of this Change Order:

Description: The bid quantity for item 2 (Installation of 6" Force Main in gravel driveway or parking lot) has been exceeded due to field adjustments necessary to avoid the existing water lines and the existing 4" sewer force main. It has been estimated that an additional 500 feet will be necessary in this item to complete the project. The amount in the ground easement will be reduced by this much. Item 12 will also be reduced by one unit to off set any increase in the contract.
Item 1 Unit Price $77.72 x 500 = $38,860 (to be deleted)
Item 2 Unit Price $80.11 x 500 = $40,055 (to be added)
Item 12 Unit Price $2296 x1 = $2296 (to be deleted)
Change Order 1 will decrease contract price by ($40,055 - $38,860-$2,296 =) -$1,101 (reduction in contract)

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES *[note changes in Milestones if applicable]*
Original Contract Price: $ 735,859.36	Original Contract Times: 180 days Substantial Completion: February 28, 2026 Ready for Final Payment: March 28, 2026 days or dates
[~~Increase~~] [Decrease] from previously approved Change Orders No. __ to No. __: $ 0	[Increase] [Decrease] from previously approved Change Orders No. __ to No. __: Substantial Completion: _____ Ready for Final Payment: _____ days
Contract Price prior to this Change Order: $ 735,859.36	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[~~Increase~~] [Decrease] of this Change Order: $ (1,101)	[Increase] [Decrease] of this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
Contract Price incorporating this Change Order: $ 734,758.36	Contract Times with all approved Change Orders: Substantial Completion: February 28, 2026 Ready for Final Payment: March 28, 2026 days or dates

RECOMMENDED:	ACCEPTED:	ACCEPTED:
By: Robert Threadgill	By:	By:
Engineer (if required)	Owner (Authorized Signature)	Contractor (Authorized Signature)
Title: Design Engineer	Title:	Title: Owner
Date: 11/26/2025	Date	Date 12-1-25