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File #:  Version: 112-0203 Name: Water Harvest Project closeout change order

Status:Type: Contract Passed

File created: In control:6/6/2012 City Council

On agenda: Final action:6/12/2012 6/12/2012

Title: Water Harvest project closeout change order

Sponsors: Engineering Department, Tim Begley

Indexes: Funds Budgeted

Code sections:

Attachments: 1. Tansi Raw Water Harvesting Project Change Order No. 2.pdf

Action ByDate Action ResultVer.

approved as recommendedCity Council6/12/2012 1 Pass

Water Harvest project closeout change order

SUMMARY: The Tansi Raw water project is complete and the project was completed $296,478.52
under the contract amount. This savings was created by removing a large portion of the road paving,
valued engineering changes proposed by the Contractor and final as-built quantities.

BUDGET ACCOUNT: 413-52390-934-023

NECESSARY COUNCIL ACTION: Approve the attached Change Order Number 2 and Final with
W.L. Hailey and Company Inc. for a total decrease in contract amount of $296,478.52.
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