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Discussion and action on J.R. Wauford & Company engineering contract for waterlines

SUMMARY:
A contract amendment has been submitted by J.R. Wauford & Company in the amount of $19,810.60
to cover the additional engineering services caused on the time over-runs of the contractor.

The waterline project being constructed by Norris Brothers is significantly behind schedule. The
contract completion date is December 31 2016 and the City is holding retainage on the project in the
amount of $52,250.42. At this time, the contractor is working through the punch list and City staff is
performing the inspection.

BUDGET ACCOUNT:  Budget amendment required

NECESSARY COUNCIL ACTION: Approve budget amendment and contract amendment to be
effective on final reading of budget amendment.
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