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Approval of Contract Amendment for Airport Layout Plan (ALP) Engineering Services

SUMMARY: The work to be performed by Atkins on the Airport Layout Plan (ALP) has been delayed
due to the City postponing the obstruction clearing project. It has been estimated by TDOT and Atkins
that the project is one year behind schedule.
Staff requests an extension of the Atkins contract to September 5, 2023.

BUDGET ACCOUNT: 110-52500-930-004

NECESSARY COUNCIL ACTION: Approve the contract extension
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