

CHANGE ORDER #1

TAD PROJECT NO. 18-555-0737-04 DATE PREPARED: 01/09/15

OWNER: City of Crossville, TN CONTRACTOR: Norris Bros. Construction

ADDRESS: 392 North Main St
Crossville, TN 38555

NAME AND LOCATION OF AIRPORT: Crossville Memorial Airport - 2409 Sparta Highway, Crossville, TN 38555

DESCRIPTION OF WORK INCLUDED IN CONTRACT: Consolidation of contract quantities based upon as-built quantities.

CHANGE ORDERED:	Bid Item	Description	Quantity	Unit Price	Sub-Total
	5	Silt Fence	(850)	\$2.91	\$ (2,473.50)
	7	Double Net Straw Blanket	(3,300)	\$0.97	\$ (3,201.00)
	10	Mulching	0.70	\$194.00	\$ 135.80

REASON FOR CHANGE ORDER: This change order is to consolidate contract quantities based on as-constructed conditions.

ORIGINAL CONTRACT	\$ 81,204.00
REVISED CONTRACT AMOUNT THROUGH CHANGE NO.	\$ 81,204.00
AMOUNT THIS CHANGE ORDER NO. 2	\$ (5,538.70)
LATEST REVISED CONTRACT THROUGH THIS CHANGE ORDER	\$ 75,665.30

SUBJECT TO THE CONDITIONS SET FORTH BELOW, AN EQUITABLE ADJUSTMENT IS ESTABLISHED AS FOLLOWS:

CONTRACT PRICE		CONTRACT TIME	
<u>X</u> NOT CHANGED		<u>X</u> NOT CHANGED	
INCREASED BY :		INCREASED BY _____	DAYS
DECREASED BY :		DECREASED BY _____	DAYS

The foregoing is in accordance with your proposal dated 10/14/14 and listed below:

- A. The aforementioned change and work affected thereby are subject to all contract stipulations and covenants;
- B. The rights of the owner are not prejudiced; and
- C. All claims against the Owner which are incidental to or as a consequence of the aforementioned change are satisfied.

CONTRACTOR _____

OWNER _____

DATE 1/19/15

DATE _____

RECOMMENDED BY: _____

RECOMMENDED BY: [Signature]

TENNESSEE AERONAUTICS DIVISION

ENGINEER OF RECORD 1/19/15

DATE _____

DATE _____