

Engineering Projects Report

Project

Current Status

November 5, 2015

Page 1 of 1

127 South Utility Relocation	(No Change) TDOT is looking to downsize this project so that the 26 A permit that is holding this project up, would not be applicable.
Safe Routes to Schools Grant	(No Change) The City is awaiting the approval from TDOT for bidding. This approval is expected very soon. We do not know why we have not received the final approval.
Army Corp Study	The current task has been completed and the Army Corp is developing an estimate to complete the NEPA (National Environmental Policy Act) process.
Northwest Connector Phase 3	The company hired to perform the acquisition is awaiting strip maps from the City Engineering Department to start the acquisition process.
Northwest Connector Phase 2	(No Change)The preliminary Right of Way review has occurred and updates are being made to the plans.
Lantana Road Street Lights	The City should pay for this project in the next week. This project is completed.
Cox Avenue	The TDOT contractor has completed his work with minimal punch list items remaining. The City will settle ROW acquisition issues in the coming months.
Airport Runway Extension	This project has been removed from the TDOT capital improvement list. This is a dead project and will be removed from this report.
Airport Box Hangar	The contractor has installed major components of the storm sewer. The site work is at approximately 25% and the hangar floor and ramp are to subgrade.
Downtown Waterlines	The Contractor has installed all of the 12 inch mainline which is 2670 feet. The mainline from the north end of the project to Stanley Street is in service. The extension to the north is awaiting TDOT's approval.
Downtown Sidewalks	This project is in the design phase.
Brookhaven Subdivision and Highland Lane Waterline Upgrade	Plans are being finalized.
Holiday Drive, Lantana Estates and Fairyland Acres Waterline Replacement	(No Change) The plans have been approved by TDEC and the project is scheduled to be bid in December for a spring construction.
Old Lantana Road, County Seat and Southbend Waterline Replacement	Plans are being finalized.
Airport Jet A Fuel Pump Replacement	The project is out for bid and will be on the December regular scheduled City Council Meeting for approval.