



VIA E-MAIL
 October 25, 2018

GRW Engineers, Inc.
 Attn: Jim Hilborn
 404 BNA Drive, Suite 201
 Nashville, TN 37217

RE: Crossville Sewer Rehab – Additional Contract Work

Dear Mr. Hilborn:

We are pleased to provide the following unit price proposal for CCTV & Pipe Bursting services, per your request.

Item #	Description	Quantity	Unit	Unit Price	Total
1	8" CCTV - South of 4th Street	4200	LF	\$ 1.65	\$ 6,930.00
2	8" CCTV - Lake Holiday	7000	LF	\$ 5.00	\$ 35,000.00
3	8" Pipe bursting	2815	LF	\$ 47.92	\$ 134,894.80
4	Crushed Stone Backfill - Pipe Bursting Only	100	Tons	\$ 25.00	\$ 2,500.00
	Total				\$ 179,324.80

Note 1: P.U.C.C. will do the additional pipe bursting for the existing contract unit prices. However, we request additional compensation for Crushed Stone Backfill as proposed above. The original work did not include much work in the streets, so our unit price does not include hardly any stone. There are contract unit prices for asphalt restoration and "In-road Service Reconnections", so we are covered there.

Note 2: P.U.C.C. will perform additional CCTV work in the area south of 4th Street for the existing contract unit prices. Existing contract unit prices for heavy cleaning may also apply.

Note 3: P.U.C.C. requests new pricing for the easement areas around Lake Holliday. These sections will be pretty tough, and we kind of took a beating on the original contract in the easements. Existing contract unit prices for heavy cleaning may also apply. Prices do not include clearing and/or any restoration. There will be some restoration in the area around Lake Holliday.

Thank you for the opportunity to provide this proposal. Please do not hesitate to call if you have any questions or comments.

Sincerely,
Portland Utilities Construction Co., LLC
Michael E. Woodcock
 Michael E. Woodcock
 Vice President