



AIA[®]

Document G701™ – 2017

Change Order

PROJECT: *(Name and address)*
 Interstate Drive Tank Recoating
 Crossville, TN
 Project No. W207199

CONTRACT INFORMATION:
 Contract For: General Construction
 Date: June 8, 2021

CHANGE ORDER INFORMATION:
 Change Order Number: 1
 Date: November 24, 2021

OWNER: *(Name and address)*
 City of Crossville
 392 North Main St.
 Crossville, TN 38555

ARCHITECT: *(Name and address)*
 Wold|HFR Design, Inc.
 214 Centerview Drive, Suite 300
 Brentwood, TN 37027

CONTRACTOR: *(Name and address)*
 G & L Tank Sandblasting & Coatings,
 LLC
 2101 Highway 64 West
 Shelbyville, TN 37160

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Incorporate a total 20 pit fillings from the unit price quantities at \$5.00 each for a total of \$100.00.

Credit unused unit price allowances back to the City:

Pit Filling : 480 @ \$5.00 Ea = \$2,400.00

Structurally Defective Pit Repair : 200 @ \$40.00 Ea = \$8,000.00

Defective Seam Repair : 50 @ \$40.00 LF = \$2,000.00

The original Contract Sum was	\$	<u>451,500.00</u>
The net change by previously authorized Change Orders	\$	<u>0.00</u>
The Contract Sum prior to this Change Order was	\$	<u>451,500.00</u>
The Contract Sum will be decreased by this Change Order in the amount of	\$	<u>12,400.00</u>
The new Contract Sum including this Change Order will be	\$	<u>439,100.00</u>

The Contract Time will be increased by Zero (0) days.

The new date of Substantial Completion will be October 6, 2021

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Wold|HFR Design, Inc.

G & L Tank Sandblasting & Coatings,
LLC


City of Crossville

ARCHITECT *(Firm name)*

CONTRACTOR *(Firm name)*

OWNER *(Firm name)*

SI  Digitally signed by Jim Gilliam
 DN: cn=Jim Gilliam, o=HFR, Inc, ou,
 email=j.gilliam@hfrdesign.com, c=US
 Date: 2021.11.30 09:01:10 -06'00'



SIGNATURE

SIGNATURE

James H. Gilliam, III, Principal



PRINTED NAME AND TITLE

PRINTED NAME AND TITLE

11/30/2021

11/30/2021

DATE

DATE

DATE

DATE