



November 18, 2019

Mr. Tim Begley, Public Works Director  
City of Crossville, Tennessee  
392 North Main Street  
Crossville, TN 38555

Re: Traffic Signal Upgrade (Main St and Lantana Rd)  
CT Engineering Amendment (CT No. 170531)

Dear Tim:

As a follow up to our phone conversation the other day, I am following up regarding the Main Street and Lantana Road Traffic Signalization Project. As you may recall, back in September 2017, we entered into an agreement with the City to prepare documents required for a traffic signal upgrade at the intersection of Main Street and Lantana Road. At that time, our anticipated time of completion for the project was approximately four (4) months not including reviews and approval by TDOT. I believe we all agreed this was a fairly realistic schedule at the time understanding that the City previously received approvals for the construction of this traffic signal as part of the previously approved Downtown Economic Development Project. Needless to say, it is two (2) years later and we are still awaiting final approvals from TDOT. Due to this delay in reviews and approvals, there have been various changes to TDOT personnel, policies and standards from what was originally anticipated, which has led to additional efforts needed by our design team to properly address the current TDOT requirements. After multiple submittals and reviews, we do believe we are close to finalizing the documents for permitting and bidding. However, based upon the most recent comments received from TDOT, we are requesting an additional \$10,000 to finalize the Traffic Signal Design Plans and to assist with the Bidding Services.

Again, CT is very pleased to continue working with the City of Crossville on this Traffic Signal Upgrade Project. Upon review, please call me at 615-349-4025 or by email at [jgoliias@ctconsultants.com](mailto:jgoliias@ctconsultants.com) to discuss any questions you may have. If acceptable, please sign the bottom of this letter and provide us with an executed copy.

Authorization for approval for this Amendment No. 1 and Authorization to Proceed in accordance with the terms and conditions of the original signed Contract and Agreement.

\_\_\_\_\_  
Owner

\_\_\_\_\_  
Date

Respectfully,

CT Consultants, Inc.

  
James G. Goliias II, P.E.  
Regional Manager